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Native American Reinstallation Timeline (through June 2001)

JANUARY

By January 15
-(FILM) All artist visits completed.
-Talk with NA Regional Advisory Group

-Touch base with NA Council
By end of January
-(FILM) Select artists for Regional Woodland film (this will tie to programming activities); determine way for artists to be present at Indian Market

-(FILM) Begin reviewing IM applicants for North American artist subjects 


-(FILM) Select film/technical advisor and have request for proposal out


-(RESEARCH) Intern or volunteer to start on researching book and a/v first-person quotes


-(RESEARCH) Intern or volunteer to start researching map sites 


-(RESEARCH) Contract with Miami, Pokagon Potawatomi and Delaware for first-person quote gathering 


-(RESEARCH) Contract with Miami, Pokagon Potawatomi and Delaware for historic event selection

FEBRUARY

By end of February
-(OBJECTS) Field visits completed 


-(TRG) All curriculum samples gathered 


-(TRG) Writers selected

Week of February 19
-(FILM) Film crew selected; contract finalized by end of month

-(TRG) Survey results compiled

Week of February 26 
-(FILM) Final selection of North American artist subjects

MARCH

By end of March
-(TRG) All exhibit info gathered for TRG writers


-(TRG) Structure, model lesson plan finalized


-(TRG) Focus of lesson plans determined

Week of March 6
-(FILM) Contact artists selected for North American focus to determine interest


-(OBJECTS) Final selection of objects for regional Woodland gallery

Week of March 12
-(FILM) Meet with film crew and advisor to determine scheduling for filming at Indian Market; determine logistics for handling crowd film releases
Week of March 19
-(FILM) Determine best time for filming and contracting for purchase of object from artist film subjects

-(OBJECTS) Determine type of original artwork to purchase from artist subjects.

Week of March 26
-(OBJECTS) Final selection of objects for survey area


-(FILM) Write agreements with all artists for filming

APRIL

By April 15
-(TRG) Plans finalized for preliminary information session; all materials gathered


-(OBJECTS) Contemporary objects selected.


-(EDUC/PROG) Preliminary plans for gathering/demo areas in Woodland and survey sections.


-(EDUC) Preliminary plans for hands-on needs.

By end of April
-(OBJECTS) All first person quotes gathered


-(OBJECTS) All loans finalized.


-(TRG) Preliminary information session held

Week of April 9
-(GRANTS) Mail intent to apply card for MLN implementation grant

Week of April 23
-(GRANTS) MLN implementation grant completed

April 30
-(GRANTS) Mail MLN implementation grant

MAY

By end of May
-(TRG) Intern or volunteer to begin researching Native American interest sites in Indiana and surrounding states

JUNE

By end of June
-(IMAGES) Majority of gallery images identified.

June 1
-(DESIGN)  Artifact checklist, special needs info, requirements for AV activities, requirements/concepts for hands-on activities, requirements for interpretation (artists in residence, guides, school visits, etc.)

Week of June 4
-(FILM) Finalize details for filming logistics


-(OBJECTS) Objects and first person quotes matched

Week of June 18
-(FILM) Film crew in town

June 22
-(FILM) Advance filming?

June 23-24
-(FILM) Filming (advance film hour Saturday morning?)

June 28-29
-(TRG) Work sessions

JULY

July 1
-(OBJECTS) Begin writing/selecting copy for gallery.

July 26-27
-(TRG) Lesson plan rough drafts completed and submitted

AUGUST

By end of August
-(OBJECTS) All gallery copy due to TOC.


-(RESEARCH) Map research completed, extended to Dec. 30, 2001
Week of August 13
-(TRG) Contact Tom Topash about teachers piloting program.

SEPTEMBER

By end of September
-(RESEARCH) Map design finalized.


-(OBJECTS) Gallery copy finalized.

OCTOBER

October 1
-(DESIGN) All images, copy, credits due


-(DESIGN) Physical design production begins


-(TRG) Pilot materials out to teachers (including Niles Elementary School)

NOVEMBER

DECEMBER

December 1
(DESIGN) Graphic design production begins

JANUARY 02

Week of Jan. 7
-(INSTALL) De-install Hands, begin gallery prep

FEBRUARY 02

By end of February
-(DESIGN) Majority of production completed, purchased and delivered to museum


-(INSTALL) Installation begins

